



**Bexar County
Infrastructure Services
Flood Control CIP Program**

Project: SC 9

Perrin Beitel Bridge Expansion

Location / Limits: Perrin Beitel Road @ Beitel Creek & remove Vicar Rd



SCOPE :

Design and reconstruction to elevate the roadway and bridge on Perrin-Beitel Rd at Beitel Creek. The Vicar Rd/Perrin-Beitel intersection may be closed. Vicar Rd would terminate into a cul-de-sac before the existing Vicar Rd low water crossing. The improved bridge on Perrin-Beitel will withstand the 1% storm event and minimize flooding in the Briar Glen subdivision. Some channel improvements and regrading will be required.



Precinct:	4	OCL/ICL:	I.C.L.	C.D. 2
Watershed:	Salado Creek			
Creek Name:	Beitel Creek			
Project Type:	Low Water Crossing			

Consultant:	HDR
Consultant Awarded:	10/11/2005
Contractor:	TBD
Contractor Awarded:	
Construction Start:	Nov 2011
Construction End:	Sep 2012

Estimated Construction Cost:	\$4,220,000
-------------------------------------	-------------

PROJECT STATUS
Preliminary Design

